SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:59 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Jul-
iary 373 onst Calendar Day 392 .ae 01-Jul 2013. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:00am 05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 63 - 66 12 PM 4PM 85-90
Precipitation Condition Sunny

Working Day If no, explain:

Diary: Dispute

Work description.
[]

07/01/2013
Diary Monday July 1, 2013

The Cable work:
The Paint of the split collars and the suspender brackets have been completed, the painters have only
some touch up work at different locations.

Other non- related cable work:
The ABF subcontractor has completed the sand blasting and the prime paint of the W-Line and completed
the sand blasting and the prime paint of the skyway steel segment deck.

The painters continue painting of the deck portion behind the deck barrier for both the E-Line and W-line
starting from the West. The top surface of the bike path counter weight at the W-Line line is being cleaned
and then the necessary touch up of anti rust paint is applied before the final paint. The painters also
continue cleaning inside of the barriers by the pressured air starting from the West end.

The ABF crew is installing the vortex plate starting from the West end by using the traveler for installation.

The SAS Post barriers which have been installed behind the deck barriers of the W-Line and E-Line are
almost installed except at a few scattered locations especially at the sides of the cross beams as shown in
the pictures.

The ABF crew started removing the piles of the tower F (Truss type post) of the E-Line. Also the ABF crew
continues the removal of the SAS underneath truss between towers F and G.

The ABF subcontractor continues to put the overlay asphalt on the SAS deck starting from Pier W2. The
overlay asphalt from Pier W2 up to a few panel points and also has finished putting the epoxy for the
North lane and the middle lane of the E-line up to the Hinge A so far. Two crews are involved in putting the
overlay asphalt, one at the deck of the steel portion of the E-line Skyway and the other crew started from
Pier W2 at the W-Line toward the East.

The ABF subcontractor involved in putting the polyester concrete overlay on the bike path completed the
work and continue the trimming the work.

The work on retrofitting the Pier E2 shear keys is being continued. No other major structural work except
the fender of the Tower which is being done.

Four major crews are active on the bridge, the painters, the overlay asphalt crew, the electricians, and the
city facility pipes crew.
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Prepared by: Abbas Iranmanesh
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